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ATTACHMENT 6: BUDGET 

The proposed Budget for the Deer Creek and Tule River Authority Groundwater Assessment Analysis 
and Report includes a budget per task as identified in Attachment 5:  Work Plan.  Following is a 
summary of the proposed budget for this project.   

Project Task Budgeted Amount 

Task 1:  Collect Available Historical Data within DCTRA Basin $40,720 
Task 2:  Compile Data Collected, Analyze Data, and Generate Trend 

Graphs and Maps $56,410 

Task 3:  Establish a Surveyed Control Network to measure Land 
Subsidence $29,480 

Task 4:  Create Summary Report of Basin Conditions to Stakeholders $20,520 

Task 5:  Prepare Outreach Materials to Basin Stakeholders $9,810 

DCTRA Administrative Fee: $7,847 

Total Project Budget: $164,787 

 

Note:  A funding match is not proposed for this project 

 
 

ENCLOSURES: 

• Budget Breakdown including Administrative Fees from DCTRA and sub-consultant fees based 
upon labor categories, hourly rates, and labor time estimates 

 



DCTRA Staff
Fixed Cost Project Tech 1. Project Tech. II Project Tech III GIS Technician Associate Engineer Project Manager Engineer II Surveyor Senior Engineer 2 Man Survey Crew

Hourly Rate: 5% $60 $70 $80 $85 $95 $115 $130 $115 $140 $150

Identify all potential available sources of groundwater data, including historical 
groundwater quality data, depth to groundwater data, and surface water run-off 
data (e.g. Department of Pesticide Regulation, USGS GAMA Program, CDPH, 
local agencies, Regional Water Quality Control Board, Bureau of Reclamation, 

DWR)

16 4 4 $2,300.00

Identify potential available sources for basin data including historical land use and 
cropping data 16 4 4 $2,300.00

Meet with local agencies and stakeholders to collect available data 40 360 8 16 $30,760.00

Prepare Progress Report once data has been collected: 16 $1,840.00

Reimbusable Costs (Gas Mileage, printing/copies) 2700 $2,700.00

Administration Fees (manage invoicing, project management ) 6 4 $820.00

SUB-TOTAL: $2,036.00 2746 360 32 0 0 36 0 0 24 0 $40,720.00

Create Standard Database for data collected 8 2 1 $930.00
Input Collected Data into Database 300 8 $21,920.00

Create Standard GIS Mapping Database to apply data into mapping software 16 4 $1,820.00
Analyze data inputted and generate trend graphs for the entire Basin, as well as for 

individual member participant areas for groundwater quality, groundwater depth, 
changes in land use, changes in cropping patterns

80 60 8 2 8 $12,700.00

Generate Isopleth Groundwater Quality  Maps and Groundwater Flow Maps with
historical data (5 year increments) through GIS 120 8 2 8 $12,500.00

Prepare Progress Report once data has been inputed and analyzed: 16 4 $2,400.00

Reimbusable Costs (Gas Mileage, printing/copies) 2500 $2,500.00
Administration Fees (manage invoicing, project management) 12 8 $1,640.00

SUB-TOTAL: $2,820.50 2512 388 60 136 0 54 4 0 21 0 $56,410.00

Set up GPS Equipment to enable cell phone service for easy set-up and control 8 $920.00

Survey Control Network Use Fee for Cell Phone Usage 2500 $2,500.00

Identify the land subsidence network to be included in the evaluation, including 
baseline control benchmarks and the locations for measurements within the Basin. 4 4 $920.00

Complete the Field Work with a (2) man servey crew 100 $15,000.00

Download Data from Field operations and Generate Data Summary 32 4 $3,020.00

Export Field Data to GIS Database and Generate GIS Control Network Exhibit 56 $4,760.00

Prepare Progress Report once data has been inputed and analyzed: 4 2 $740.00

Reimbusable Costs (Gas Mileage, printing/copies) 800 $800.00
Administration Fees (manage invoicing, project management) 6 4 $820.00

SUB-TOTAL: $1,474.00 3306 0 32 56 0 12 0 16 2 100 29,480.00$            

Deer Creek & Tule River Authority LGA Grant Application - Groundwater Assessment Analysis and Report
ESTIMATED PROJECT FEE SUMMARY - JULY 13, 2012

Preparer Name:  D. DE GROOT

TOTAL

Task 2:  Compile Data Collected, Analyze Data, and Generate Trend Graphs and Maps

PROJECT GOAL - IMPLEMENT BASIN OBJECTIVES:  GROUNDWATER BASIN UNDERSTANDING & INFORMATION DISSEMINATION
Task 1:  Collect Available Historical Data within DCTRA Basin

Sub Consultant - 4Creeks, Inc.

(Includes estimated 2,000 miles of gas and $1,500 of copy/reproduction expenses)

(Includes estimated $2,500 of copy/ printing maps expenses)

(Includes estimated $2,500 of survey equipment modification, network set-up with cell phone data plan, labor to complete)

(Includes estimated 1,500 of mileage)

Task 3:  Establish a Surveyed Control Network to measure Land Subsidence



DCTRA Staff
Fixed Cost Project Tech 1. Project Tech. II Project Tech III GIS Technician Associate Engineer Project Manager Engineer II Surveyor Senior Engineer 2 Man Survey Crew

Hourly Rate: 5% $60 $70 $80 $85 $95 $115 $130 $115 $140 $150

Deer Creek & Tule River Authority LGA Grant Application - Groundwater Assessment Analysis and Report
ESTIMATED PROJECT FEE SUMMARY - JULY 13, 2012

Preparer Name:  D. DE GROOT

TOTAL

Sub Consultant - 4Creeks, Inc.

Create a Basin Groundwater Assessment Report which includes a summary of the 
historical data collected, summary of maps and trends, overview of the land 

subsidence network, conclusions and recommendations to the stakeholders based 
on the data of basin objectives

24 24 24 40 8 20 $14,080.00

Identify List of Priority Projects and Monitoring for the Basin based upon the data 
and analysis of the historical information (e.g. Source Studies for areas with 

groundwater contamination, additional recharge projects in overdrafted areas)
12 8 2 8 $3,140.00

Prepare Progress Report once Report has been completed: 8 4 $1,480.00

Reimbusable Costs (Gas Mileage, printing/copies) 1000 $1,000.00
Administration Fees (manage invoicing, project management) 6 4 $820.00

SUB-TOTAL: $1,026.00 1006 36 24 24 0 60 10 0 32 0 $20,520.00

Prepare Summary Power Point Presentation of Data and Analysis collected 8 2 4 $1,740.00
Prepare a Website with the summary data, the website will be updated yearly with 

future data collected 16 $1,360.00

Create a summary brochure that can be mailed/emailed to stakeholders within the 
Basin summarizing results and conclusions 8 4 4 $1,700.00

Prepare Final Progress Report once website and presentation data have been 
completed: 16 8 $2,960.00

Reimbusable Costs (Gas Mileage, printing/copies) 1000 $1,000.00
Administration Fees (manage invoicing, project management) 6 6 $1,050.00

SUB-TOTAL: $490.50 1006 0 0 24 0 34 2 0 16 0 $9,810.00
TOTAL PROJECT COSTS: $7,847.00 76 784 148 240 0 196 16 16 95 100 $156,940.00

DCTRA Staff $7,847.00
Sub-Consultant (4Creeks, Inc.) $156,940.00

Total Requested Grant Amount: $164,787.00

(Includes estimated $1,000 of printing reimbursements)

Task 4:  Create Summary Report of Basin Conditions to Stakeholders

Task 5:  Prepare Outreach Materials to Basin Stakeholders

(Includes estimated $1,000 of printing reimbursements)
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